



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region 1

5 Post Office Square, Suite 100
Boston, MA 02109-3912

VIA ELECTRONIC MAIL

April 24, 2024

Bruce Thompson
de maximis, inc.

Re: Approval to change submission date of *100% Remedial Design Report for In-Situ Sequestration of Uranium in Overburden within the Holding Basin* for the Nuclear Metals Inc. Superfund Site, Concord, Massachusetts

Dear Mr. Thompson:

EPA received the request to extend the submission date for the *100% Remedial Design Report for In-Situ Sequestration of Uranium in Overburden within the Holding Basin* deliverable for the Nuclear Metals Superfund Site, Inc. by 6 months (from April 23, 2024 to October 23, 2024). The purpose of this extension is to conduct a second pilot study to explore other methods to emplace the zero-valent iron that may be more time and cost effective. This request is permitted as allowed by Paragraph 6.3 of the Statement of Work provided as Appendix B of the Consent Decree (CD) (Civil Action No. 1:19-cv-12097-RGS) for the Remedial Design / Remedial Action (RD/RA) at the Nuclear Metals Superfund Site, Inc.

EPA approves the request to modify the submission date for the *100% Remedial Design Report for In-Situ Sequestration of Uranium in Overburden within the Holding Basin* to October 23, 2024.

Please do not hesitate to contact me at (617) 918-1435 or at nierenberg.kara@epa.gov should you have any questions in this regard.

Sincerely,

A handwritten signature in black ink, appearing to read "Kara Nierenberg", is positioned above the typed name.

Kara Nierenberg
Remedial Project Manager

cc:
Garry Waldeck, MassDEP