



de maximis, inc.

200 Day Hill Road
Suite 200
Windsor, CT 06095
(860) 298-0541
(860) 298-0561 FAX

April 23, 2024

Ms. Kara Nierenberg, PE
Remedial Project Manager
EPA Region 1
5 Post Office Square, Suite 100
Mail Code OSRR 7-MI
Boston, MA 02109-3912

**Subject: Nuclear Metals, Inc. Superfund Site
Concord, Massachusetts
Extension for Submittal of 100% Remedial Design for In-Situ
Sequestration of Uranium in Overburden within the Holding Basin**

Dear Ms. Nierenberg:

de maximis, inc. would like to request a six-month extension to submit the 100% Remedial Design (RD) for In-Situ Sequestration of Uranium in Overburden within the Holding Basin. The purpose of this extension will be to conduct a second pilot study to explore other methods to emplace the zero-valent iron that may be more time and cost effective. A pilot test work plan to prove out these other means and methods is forthcoming upon approval to extend the 100% RD.

If you have any further questions or concerns, please contact me.

Sincerely,

Bruce Thompson
Project Coordinator

Enclosure

cc: Garry Waldeck, MassDEP